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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 985 Date: 06-Dec-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 550

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld repair . Crews
had to prepare their tools , & equipments. They were done at 7:25 AM.

Rick had to work on Joint S . Face A between 9 & 13 meters . He had to heat & excavate the weld . He
started at 9:15 AM. He was done at 1:30 PM.

After that , Rick had to work with his crews , work with the QA & QC on the new lay outs , MT & UT the
welds .

Ernest had to work on Joint Q . Face B between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:30 AM. He was done at 4:10 PM.

After that , he had to clean up the weld , wrap up his tools , & equipments . He was done at 4:50 PM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean , grind , heat , & weld .
He started at 7:40 AM. He was done at 1:40 PM.

After that , he had to wrap up his tools , equipments, pull them out of the cell to the 9 meters diaphragm
, & prepare to work on the new weld .

Randy had to work on Joint K . Face A between 9 & 13 meters . Randy had to clean , grind , heat , &
weld . He started at 7:30 AM. He was done at 4:00 PM.

After that , he had to wrap up his tools , equipments , reroute the gas & power lines , & set on Joint J .
Face A between 9 & 13 meters . He was done at 4:45 PM. .

Ma had to work on Joint J . Face A between 9 & 13 meters . He had to clean & grind the weld . He
started at 7:25 AM. He was done at 4:25 PM.

After that , he had to wrap up his tools , & work with the other crews wrapping up to the end of the shift .
Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all

crews in all areas .

( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Joe & Jesse had to work on Joint E . Face B between 3 & 9 meters for the entire day . They had to UT
the weld .
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All crews had to wrap up their tools , prepare to mobilize to new welds tomorrow

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James report for the welders detailed activities

Carlos & Jose P had to work on house keeping inside & outside the tower , work with all crews in all
areas .

Rogelio & Vector came to the site at 10:30 AM. Crews had to work on the façade bottom doors between
13 & 53 meters . Crews had to prepare their tools , reroute the power line , & bring materials to the site .
They were done at 11:00 AM.

Crews had to clean the edge of the doors , heat the neoprene seal area on the doors , & place the
neoprene seal . They started on the door façade at 18 meters at 11:00 AM.

Then , on the façade doors at 23 , 28 , 33 , 38 , 43 , 48 , & 53 meters . They were done at 4:45 PM.
Crews had to wrap up their tools . They came down at 5:00 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work with the divers on the pile bracing system
& work on the false work preparations .

Allen , Gilbert , James , Jason , Jeffery , Robert , Steve , & Walter had to work on the East barge .
Steve had to operate the Manitowoc crane . Jeffery had to work on the rigging & work with all crews Crews
had to work on the East side piles .

Allen & Gilbert had to work on the false work beams & piles caps . Crews had to weld the remaining
vertical stiffeners , weld the 0.6 X 0.6 meter plates on the jacking system frames , & weld the lugs for the
pile caps . Crews had to prepare their tools & equipments . They were done at 7:15 AM. They started to
weld at 7:20 AM.

Gilbert had to work on the West barge at 10:00 AM. finishing the remaining welds for the false work
beams .

Dave , Jon - Paul , James , & Walter had to work on the West barge . Dave had to operate the
Bucyrus - Eries crane . Jon - Paul had to work on the rigging & he had to work with all crews . Crews had
to cut the West side piles .

Dave had to fly & set the float in the water at 7:30 AM. Walter & James went on the float at 7:40 AM.
They had to mark the perimeter of the piles , hook the piles to the crane , & cut the piles . Crews started to
cut the piles at 7:50 AM. They were done at 11:30 AM.

After that , Walter had to work on the vertical stiffeners for the false work beams to the end of the shift .
James joined the other crews on the East barge .

Robert & Jason had to work on the bracing clamps & cables . Crews had to set the turn buckles &
cables on the clamps , hook the clamps to the crane , fly , set the clamps on the piles , & work with the
divers . Crews had to fly the lower clamps . Then , the upper clamps . They started at 7:15 AM. At 11:00
AM. Crews had set 5 clamps , but the cable were long . Crews had to pull & cut the cables . They were
done at 12:00 PM.

In the afternoon , crews continued to set the top clAmp for the 3rd pile on the North East side . They
started at 12:35 AM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on the East side bracing system .
They had to set the clamps , snug the bolts , & hook the cables to the turn buckles .

Todd was the 1st diver to go into the water at 8:10 AM. The cable were long & tighten . He came out at
11:10 AM. Derek was the 2nd diver to go into the water at 12:45 PM.
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Saman had to cover Dutra & Ballard Diving crews after 1:00 PM. Check Saman report for the
employees names , hours , & activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

0.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM WALTER QUINTEROPiledriver 0.00 0.00 0.00 0.00

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

JNM JON - PAUL CHENEYPiledriver 0.00 0.00 0.00 0.00

JNM JEFF SAINZPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

OTH DAVE AVILASOperator 0.00 0.00 0.00 0.00

JNM ALLEN KURPIESKIPiledriver 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX DOSSMarine Coordinator 0.00 0.00 0.00 0.00

DEREK CHASEMarine Coordinator 0.00 0.00 0.00 0.00

TODD HORNERMarine Coordinator 0.00 0.00 0.00 0.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM VICTOR HERNANDEZSemi-Skilled Laborer 5.00 2.00 0.00 7.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 5.00 2.00 0.00 7.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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